
Task Sub Task Status Expected Time(Days) Expected Date
Cashfree

Cashfree Pilot Transaction IN Progress 8 10th Jan
Centiglobe Status & Remaining Items

API - Token Generation Done
API -  Refresh Token after token expiry Done
API - Prepared Statement Payment Done
API - Final Statement Payment Done
API - Changing AML schema as per payout member Pending 2
API - Payment Gateway Integration Pending 5
API - Prepare sanction screening rejected

Pending 2
API - Payment confirmed aborted Pending 2
API - Payment error aborted

Pending 2
API - Payment error refunded Pending 2
API - Payment refresh accepted Pending 2
API - Payment refresh refunded

Pending 2
API - Payment manual accepted Pending 2
API - Payment manual refunded Pending 2
API - Payment timeout accepted delayed reply Pending 2
API - Refund reverse, to payin currency Pending 2
API - Refund reverse, to stable token Pending 2
API - Refund retry Pending 2
API - Ledger issue member token Pending 2
API - Ledger redeem member tokens Pending 2
API - Ledger transfer tokens Pending 2
Transaction Log Capture Pending 2
Transaction Report User Dashboard Pending 3
Transaction Report Admin Dashboard Pending 3



Changes in registration | Profile for required fields needed for centiblobe | PaymentsPending 3
Misc Misc Pending 5
Testing & bug fixes Testing & bug fixes Pending 5
Go Live Go Live Pending 3

Total Man day for 1 head count 69
For 3 Resource 23


